

Estimated Schedule for City of Austin's Lakewood Low Water Crossing Improvements Project

- Nov 2009 – Construction starts. Lakewood Drive closed at the low water crossing in Bull Creek Park.
- May 2010 – Lakewood Drive re-opened at the low water crossing.

Estimated Schedule for TxDOT's RM 2222 Bridge Replacement at Bull Creek Project

- Sept 1 to ~ Nov 1 2009 – Utilities will be relocated.
- ~ Oct or Nov 2009 – Construction begins.
- ~ May 2010 – East-bound Rm 2222 will be reduced to 1 lane. This will continue for most of the project.
- ~ May 2010 – Lakewood Drive restricted to right-in, right-out only at RM 2222 for about 8 months while the south side of the bridge is built.
- ~ Jan 2011 – Lakewood Drive closed at RM 2222 except Emergency Vehicles for about 6 months while the north side of the bridge is built.
- ~ July 2011 – Lakewood Drive completely closed at RM 2222 for about 5 months while the west-bound bridge approach is built.
- ~ Nov 2011 – All lanes of RM 2222 re-opened while paving and striping.
- ~ Jan 2012 – Project complete.

Note: Rain may cause schedule delays.